

Aggie Square Construction Update April 2023

Completed Work

- Level 6 concrete pours for Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 7 in deck reinforcing, mechanical, electrical, and plumbing
- Install concrete masonry unit ramp walls and crane road for parking structure 6

Current Construction Activities

- Level 2 curtain wall install Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 7 concrete pours for Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 2 and 3 overhead rough in and interior framing in Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 8 in slab mechanical, electrical, and plumbing for Life-Long Learning Building and Life Science Technology Engineering East Building
- Construct crane for precast install on parking structure 6

Look Ahead

- Level 8 pours for Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 4 and 5 overhead rough in and interior framing in Life-Long Learning Building and Life Science Technology Engineering East Building
- Curtain wall install for Life Science Technology Engineering East Building
- Begin precast install parking structure 6

For More Information Contact:
Government and Community Relations
UC Davis Health
916-734-5441
Email: HS-community.relations@ucdavis.edu

