

Aggie Square Construction Update June 2023

Completed Work

- Level 8 concrete pours for Life-Long Learning Building (LLL) and Life Science Technology Engineering Building (LSTE)
- Level 3 curtain wall install LLL and LSTE

Current Construction Activities

- Level 4 -5 curtain wall install LSTE and LLL
- Roof decking and rough in for LLL and LSTE
- Continue overhead rough in and interior framing in LLL and LSTE
- Parking Structure 6 precast install
- Parking Structure 6 stability slab pours

Look Ahead

- Erect steel for equipment penthouse
- Level 5 and 6 curtain wall install LSTE and LLL
- Parking Structure 6 stability slab pours

For More Information Contact:
Government and Community Relations
UC Davis Health
916-734-5441
Email: HS-community.relations@ucdavis.edu

