

Aggie Square Construction Update March 2023

Completed Work

- Level 5 and level 1 deck pours for Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 6 in-slab mechanical, electrical, and plumbing for Life-Long Learning Building and Life Science Technology Engineering East Building
- Excavate and reinforce footings for Parking Structure 6

Current Construction Activities

- Level 6 for Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 7 in-slab mechanical, electrical, and plumbing for Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 2 and 3 overhead rough in and interior framing in Life-Long Learning Building and Life Science Technology Engineering East Building
- Install concrete masonry unit ramp walls and crane road for Parking Structure 6

Look Ahead

- Level 7 pours for Life-Long Learning Building and Life Science Technology Engineering East Building
- Level 8 in-slab mechanical, electrical, and plumbing for Life-Long Learning Building and Life Science Technology Engineering East Building
- Curtain wall install for Life Science Technology Engineering East Building
- Pour elevator pit for Parking Structure 6

For More Information Contact:
Government and Community Relations
UC Davis Health
916-734-5441
Email: HS-community.relations@ucdavis.edu

