

Aggie Square Construction Update May 2023

Completed Work

- Level 7 concrete pours for Life-Long Learning (LLL) Building (LLL) and Life Science Technology Engineering Building (LSTE)
- Level 8 in -slab mechanical, electrical, and plumbing for LLL and LSTE
- Construct crane for precast install on Parking Structure 6
- Level 2 curtain wall install LSTE

Current Construction Activities

- Level 3 curtain wall install LSTE and LLL
- Level 8 pours for LLL and LSTE
- Continue overhead rough in and interior framing in LLL and LSTE
- Begin precast install Parking Structure 6

Look Ahead

- Roof deck rough in and reinforcement LSTE and LLL
- Level 4 and 5 curtain wall install LSTE and LLL
- Parking Structure 6 stability slab pours

For More Information Contact:
Government and Community Relations
UC Davis Health
916-734-5441
Email: HS-community.relations@ucdavis.edu

