

Aggie Square Construction Update September 2023

Completed Work

- Penthouse framing for Life-Long Learning Building (LLL) and Life Science Technology Engineering Building (LSTE)
- Roofing Slab edge insulation & firestopping for LLL and LSTE
- Parking Structure 6 concrete topping slabs

Current Construction Activities

- Level 8 Roof parapet framing and sheathing install LSTE and LLL
- Levels 3-5 drywall, tape, and finish in LLL and LSTE
- Parking Structure 6 slab on grade pour, elevator shaft framing

Look Ahead

- Level 6-8 overhead rough-in and framing for LLL and LSTE
- Brick veneer for LLL exterior
- Mechanical screen steel install for LLL and LSTE
- Roofing for LLL and LSTE
- Parking Structure 6 interior rough-in and framing

For More Information Contact:
Government and Community Relations
UC Davis Health
916-734-5441
Email: HS-community.relations@ucdavis.edu

